








Illinois Environmental Protection Agency
Bureau of Land 1021 North Grand Avenue East P.O. Box 19276 Springfield Illinois 62794-9276 

Source Site Certification 
by Owner or Operator 

for Use of Uncontaminated Soil as Fill in a 
CCDD or Uncontaminated Soil Fill Operation 

 LPC-662 
Revised in accordance with 35 Ill. Adm. Code 1100, as 

 amended by PCB R2012-009 (eff. Aug. 27, 2012)
This certification form is to be used by source site owners and operators to certify, pursuant to 35 Ill. Adm. Code 1100.205(a)(1)
(A), that soil (i) was removed from a site that is not potentially impacted property and is presumed to be uncontaminated soil and 
(ii) is within a pH range of 6.25 to 9.0.  If you have questions about this form, please telephone the Bureau of Land Permit Section 
at 217/524-3300. 
  
This form may be completed online, saved locally, printed and signed, and submitted to prospective clean construction or 
demolition debris fill operations or uncontaminated soil fill operations.
I.  Source Location Information
(Describe the location of the source of the uncontaminated soil)

Project Name: Montgomery Road Bridge Road Improvements Office Phone Number, if available:

Physical Site Location (Street, Road): Montgomery Road Bridge Over Waubonsie Creek

City: Aurora State: IL Zip Code: 60504

KaneCounty: Township:

Lat/Long of approximate center of site in decimal degrees (DD.ddddd) to five decimal places (e.g., 40.67890, -90.12345):

Latitude:

(Decimal Degrees)

41.735609 Longitude: -

(-Decimal Degrees)

88.263390

Identify how the lat/long data were determined:  

 GPS  Map Interpolation  Photo Interpolation  Survey  Other

IEPA Site Number(s), if assigned: BOL: BOW: BOA:

II.  Owner/Operator Information for Source Site
Site Owner

Name: City of Aurora

Street Address: 44 E. Downer Place

PO Box:
City: Aurora State: IL

Zip Code: 60507 Phone: 630-256-3200

Contact:
Email, if available:

Site Operator

Name:

Street Address:

PO Box:

City: State:

Zip Code: Phone:

Contact:
Email, if available:

This Agency is authorized to require this information under Section 4 and Title X of the Environmental Protection Act (415 ILCS 5/4, 
5/39). Failure to disclose this information may result in:  a civil penalty of not to exceed $50,000 for the violation and an additional civil 
penalty of not to exceed $10,000 for each day during which the violation continues (415 ILCS 5/42). This form has been approved by 
the Forms Management Center.

IL 532-1855 
LPC 348 Rev. 10/2013
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COMPENSABLE DELAY COSTS (BDE) 

Effective:  June 2, 2017 
Revised:  April 1, 2019 

Revise Article 107.40(b) of the Standard Specifications to read: 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read: 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 

(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay.  Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

20.00
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
 

88

mailto:DOT.DBE.UP@illinois.gov



